

Astro Cabs Project Schedule

Feb 7 - 13 Feb 14 - 20 Feb 21 - 27 Feb 28 - Mar 4 Mar 5 - 11 Mar 12 - 18 Mar 19 - 25 Mar 26 - Jun 1

STRATEGY

Schedule
Goals and Requirements
Questionnaires
User Models
Content Plan
Site Map

CONTENT DEVELOPMENT

Content Schedule
Content Development
Final content delivered

DESIGN

Exploratory designs
Comps
Prototypes

TECHNICAL DEV

Alpha
Beta
QA
Final version

DELIVERY

Documentation
Templates
Launch
Party !